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ENV_ENFORCEMENT-#2722555-v1-Filed_N… February 7, 2018 Yarbrough, Cody

Potential Force Majeure Event for GECC Re… March 5 Yarbrough, Cody

SEP Completion Report.pdf March 5 Yarbrough, Cody

From: Robert Brager <RBrager@bdlaw.com>
Sent on: Friday, August 25, 2017 1:27:41 PM
To: Cathy Rojko <Cathy.Rojko@usdoj.gov>; Harrison, Gina <harrison.gina@epa.gov>;

Yarbrough, Cody <yarbrough.cody@epa.gov>; DeLeon, Jose <deleon.jose@epa.gov>;
Morris, James <Morris.James@epa.gov>; Dykes, Teresa <Dykes.Teresa@epa.gov>;
Rebecca Burlingham <RBurlingham@atg.state.il.us>; Chris
Pressnall <Chris.Pressnall@Illinois.gov>; Morgan, James <James.Morgan@illinois.gov>

Subject: Potential Force Majeure Event for GECC Redundant HRSG Project
Attachments: GCO_Typhoon hit AFW Xinhui_Letter 8-24-17[1].pdf (43.35 KB)
  

Pursuant to Consent Decree Paragraph 100, I write to provide no�ce of a possible Force Majeure event regarding
comple�on of the Redundant HRSG project at GECC. We learned yesterday that Typhoon Hato hit the facility in China
where the redundant HRSG Is being built, and that work at that facility has been suspended. Regarding the informa�on
required by Paragraph 100 to be provided within 7 days of the event, I note that the reason for the poten�al delay is the
typhoon, as provided in the a�ached le�er, and that the poten�al delay will not cause or contribute to an
endangerment to the public health, welfare, or environment.

Regarding the addi�onal informa�on required by Paragraph 100 to be provided within 7 days of the event, we will
update you shortly a�er we learn (a) the extent of the delay and whether it will impair our ability to complete
installa�on of the redundant HRSG within the �me provided in the Consent Decree, (b) whether there are any measures
that can be taken to minimize the delay, and (c) if so, a schedule for such measures. We also will provide any addi�onal
documenta�on with that update. We hope that we will have this informa�on within a week, but that may not be
possible.

Rob
Rob Brager
Principal
BEVERIDGE & DIAMOND, P.C.
201 North Charles Street Suite 2210, Baltimore, MD 21201 
Office 410.230.1310 Cell 410.935.3772 RBrager@bdlaw.com

CONFIDENTIALITY STATEMENT: This electronic message contains information from the law firm of Beveridge & Diamond, P.C
be confidential or privileged. The information is intended solely for the use of the individual(s) or entity(ies) named above. If y
the intended recipient, be aware that any disclosure, copying, distribution, or use of the contents of this message is prohibited. I
received this e-mail in error, please notify us immediately by telephone at +1.410.230.1300 or by e-mail reply and delete this
Thank you.
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